



# WASABY

Water and Soil contamination and Awareness on Breast cancer risk  
in Young women

## Report at Month 40

P.I.: Paolo Baili  
11-05-2021



Co-funded by  
the Health Programme  
of the European Union

EU funding disclaimer: This project has received funding from the 3rd European Union Health Programme under Grant Agreement PP-2-5-2016 (# 769767)

## Synthetic report of the Wasaby activity at Month 40




### Introduction

The WASABY project started on 1st January 2018. Originally the end of the project was envisaged on 31<sup>st</sup> December 2020. But, we obtained a 6-month extension from the European Commission due to COVID pandemic period. During the last for months (M37-M40) we had some changes in the project organization so it was decided to synthesize the project status in the present new report at Month 40. Here below the new GANTT of the project.

### GANTT - Sixth semester

WP	Task	M30	M31	M32	M33	M34	M35	M36	M37	M38	M39	M40	M41	M42	M43	M44
2	Web site															
6	Practical manual for CR's personnel	D6.2														
2	Awareness online courses	D2.1														
4	M4.5: pilot environmental study database															
5	Report on European Deprivation Index	D5.2														
6	Report on breast cancer spatial analysis	D6.3														
7	Report on pilot environmental study results	D7.4														
1-2	Final reports	MD.2 & MD.4														

### Overview of completed activities

Type	Code	Title	Final document	Final date	Synthesis
Deliverable	D5.2	Report on European Deprivation Index		March 2021	
Milestone	M4.5	Pilot environmental study database	Not public	March 2021	

### Ongoing activities

Type	Code	Title	Description of activities
Deliverable	D2.1	Awareness online courses	<ul style="list-style-type: none"> <li>Official Launch of WASABY App was performed on 4<sup>th</sup> February 2021</li> <li>Data analysis on app utilization will be performed in M42</li> </ul>
Deliverable	D6.3	Report on breast cancer spatial analysis	<ul style="list-style-type: none"> <li>An agreement was signed with Belfast University and spatial analysis were performed also for Northern Ireland</li> <li>Spatial analysis were also concluded for Lithuania</li> <li>A student was enrolled in order to perform, for some cancer registries (CRs), also BYM analysis</li> <li>All CR data received were preformatted to be used with the instrument prepared by the project to perform INLA estimates. Also CR data for Germany and Poland will pilot the use of the instrument</li> <li>French CR referent person had serious health problems and analysis on French CR data for Wasaby will be delayed and probably not performed before the end of the project</li> </ul>
Deliverable	D7.4	Report on pilot environmental study results	<ul style="list-style-type: none"> <li>For administrative problems, pilot study cannot be performed with the Varese cancer registry data as decided during the last Steering Committee. The area was substituted with another Italian area: Alto Adige cancer registry.</li> <li>An article on this topic is in preparation</li> </ul>
Deliverable	D6.2	Practical manual for CR's personnel	Practical manual is in preparation with various aspects learned during the project in WP4-5-6

### Conclusion

Changes happened during the last 4 months did not change project results. In fact, target indicators for WP4/5/6/7 (defined in the application project) were reached.