



WASABY

Water and Soil contamination and Awareness on Breast cancer risk
in Young women

Report at Month 6



Co-funded by
the Health Programme
of the European Union

EU funding disclaimer: This project has received funding from the 3rd European Union Health Programme 201-2020 under Grant Agreement PP-2-5-2016 (# 769767)



W A S A B Y

Synthetic report of the Wasaby activity at Month 6 3rd July 2018

Introduction

Wasaby started on 1st January 2018 and has the mandate to produce detailed interim report at Month 18. The principal investigator (P.I.) retains useful to update the partners (associated and collaborating) and the European Commission with this synthetic report underlying how the project is going on in respect of the GANTT included in the application.

GANTT - First 6 months

WP	Task	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	
1	Consortium agreement	MD.6										
1	M1.1: Steering Committee meeting											
2	Leaflet	MD.3										
4	CR survey	D4.1										
2	Web site		MD.5									
4	Protocol on CR data collection			D4.2								
5	M5.1: group of experts on SES											
6	M6.1: group of experts on spatial analysis											
2	M2.1: stakeholder mapping exercise											
4	M4.1: Ethical Committee approvals											
4	M4.2: List of participating CRs											
4	M4.3: CR data collection											
7	Report on pollutants and breast cancer								D7.1			
5	Report on deprivation index available data								D5.1			
6	Report on methods for spatial analysis								D6.1			

CR: Cancer Registry

Concluded activities

Type	Code	Due	Title	Description	Final document	Final date	Synthesis
Milestone	M1.1	M2	1 st SC Meeting	Steering Committee meeting	www.wasabysite.it/meeting_01.html	19.02.2018	
Deliverable	D4.1	M4	CR survey	Questionnaire results on available data in various CRs to produce breast cancer incidence maps		30.04.2018	
Deliverable	D4.2	M5	Protocol for CR data collection	Details of data to be collected for breast cancer incidence maps		28.02.2018	
Milestone	M4.1	M6	INT Ethical Committee	D4.2 was approved by INT ethical committee	-	13.04.2018	
Milestone	M2.1	M5	Stakeholder mapping exercise	Identification of stakeholders for the project		09.07.2018	
Deliverable	MD.5	M3	Web-site	Online since 28.2.2018	www.wasabysite.it	28.02.2018	
Deliverable	MD.3	M3	Leaflet	First version published online on 28.2.2018		22.05.2018	

INT: Fondazione IRCCS "Istituto Nazionale dei Tumori" (Main Partner)



Co-funded by
the Health Programme
of the European Union

EU funding disclaimer: This project has received funding from the 3rd European Union Health Programme 201-2020 under Grant Agreement PP-2-5-2016 (# 769767)

Ongoing activities

Type	Code	Due	Title	Description	Expected final date	Synthesis
Deliverable	MD.6	M6	Consortium agreement	This activity is delayed. A draft model is under discussion at the INT legal office	Nov-Dec 2018	✘
Milestone	M5.1	M7	Creation of WP-5 group of experts on SES	A list of experts to be invited is already defined	31.07.2018	✔
Milestone	M6.1	M7	Creation of WP-6 group of experts on spatial analysis	A list of experts to be invited is already defined	31.07.2018	✔
Milestone	M4.1	M10	Local Ethical Committees approval	In some cases, CRs are requested to obtain the approval of local Ethical Committees/Privacy Commissions: i.e., Belgium; Bremen (Germany); Alto Adige, Siracusa, Trento and Umbria (Italy); Northern Portugal; Murcia and Navarra (Spain)	Oct-Dec 2018	✔
Milestone	M4.2	M8	List of participating CRs	Current list is available at: http://www.wasabysite.it/wp4_cr.html	31.08.2018	✔
Milestone	M4.3	M15	CR data collection	Data from Varese CR was submitted and first analysis were performed	31.03.2019	✔
Deliverable	D7.1	M15	Report on pollutants and breast cancer	Literature review is ongoing since January including 62 articles, 21 reviews, 3 IARC Monographs	31.03.2019	✔
Deliverable	D5.1	M15	Report on deprivation index available data	A survey to CRs was performed in order to map and evaluate the geographic level of availability of socio-economic census data	31.03.2019	✔
Deliverable	D6.1	M20	Report on methods for spatial analysis	The analysis on Varese CR data were used to identify a list of methodological aspects to be discussed as part of WP-6 activities	31.08.2019	✔

Dissemination activities

Activity	Link
Oral presentations at the Annual AIRTUM and GRELL Meetings 2018	http://www.wasabysite.it/meeting_03.html
Link to the WASABY project page on the ENCR (European Network of Cancer Registries) website	http://www.encr.eu/partners-links
As part of collaboration with the JRC-ENCR, the start of the WASABY Project was advertised on the March 2018 ENCR Newsflash which is circulated to all ENCR members and major cancer registration stakeholders, thus ensuring the involvement of European Cancer Registries in the activities. Updates of progresses will follow	not public
The WASABY Leaflet is regularly made available in wide scientific events involving epidemiologists, cancer registry staff and national health authorities	

Conclusion

All WASABY work packages started their planned work and all ongoing scientific activities perfectly reflect the original GANTT. In general, the participation of associated and collaborating partners is very high. The Steering Committee meeting was extremely useful to decide on major strategies (http://www.wasabysite.it/meetings/01_SC_Milan/Wasaby_SC1_Minutes.pdf). The only reported delay is the Consortium Agreement, for which M6 proved to be too early a deadline in consideration of the required administrative effort. Of note, the delay does not have any impact on the smooth running of the project activities.