



WASABY

Water and Soil contamination and Awareness on Breast cancer risk
in Young women

Report at Month 36

P.I.: Paolo Baili
31-12-2020



Co-funded by
the Health Programme
of the European Union

EU funding disclaimer: This project has received funding from the 3rd European Union Health Programme under Grant Agreement PP-2-5-2016 (# 769767)

Synthetic report of the Wasaby activity at Month 36



Introduction

The WASABY project started on 1st January 2018. Originally the end of the project was envisaged on 31st December 2020. But, we obtained a 6-month extension from the European Commission due to COVID pandemic period as documented in our previous [report at M30](#). Here below the new GANTT of the project.

GANTT - Sixth semester






WP	Task	M30	M31	M32	M33	M34	M35	M36	M37	M38	M39	M40	M41	M42	M43	M44
2	Web site															
6	Practical manual for CR's personnel	D6.2														
1	M1.2: Steering Committee meeting															
2	Awareness online courses	D2.1														
4	M4.5: pilot environmental study database															
5	Report on European Deprivation Index	D5.2														
6	Report on breast cancer spatial analysis	D6.3														
3	Evaluation financial report	D3.1														
7	Report on pilot environmental study results									D7.4						
1-2	Final reports											MD.2 & MD.4				

Overview of completed activities

Type	Code	Due	Title	Final document	Final date	Synthesis
Deliverable	D3.1	M32	Evaluation financial report	Not public	19-08-2020	
Milestone	M.1.2	Post poned	Steering Committee (SC) meeting*	www.wasabysite.it/meeting_06.html	16-12-2020	

* The present report should be considered as minutes of the Steering Committee meeting.

Ongoing activities

Type	Code	Title	Description of activities	Synthesis
Deliverable	D2.1	Online course for young girls / adolescents	<ul style="list-style-type: none"> Wasaby APP prepared and available at APP Store The APP will be launched at World Cancer Day 2021 with consequent evaluation of APP use 	
Deliverable	D5.2	Report on European Deprivation Index (EDI)	<ul style="list-style-type: none"> EDI estimates are concluded for all countries involved Only the Lithuanian EDI needs checks and improvements 	
Deliverable	D6.3	Report on breast cancer spatial analysis	<ul style="list-style-type: none"> A synthesis of main available results for CR is available at: http://www.wasabysite.it/material/CR_Summary_data.xlsx A web based instrument is ongoing to perform INLA estimates on CR data Methods and results will be shared to the Group of Experts 	 
Deliverable	D7.4	Report on pilot environmental study results	<ul style="list-style-type: none"> WP7 performed preliminary analysis on correlation between water&soil pollutants and breast cancer The Steering Committee agreed to identify Varese as Pilot Study area 	
Deliverable	D6.2	Practical manual for CR's personnel	Practical manual will include various aspects learned during the project in WP4-5-6	In progress

Conclusion

All the work packages are in line with their planned activities and during the SC meeting all WP leaders agreed on result dissemination also through scientific publications. Moreover, initial target indicators, evaluated during the SC meeting, are reached or are near to be reached.